




Highway 5 Improvements Project

Preliminary Construction Staging and Schedule Overview

The County considered options to efficiently construct the project and minimize road closures and lessen impacts to residents, businesses, and property owners.



Access to MN Landscape Arboretum, Downtown Victoria, businesses, residences, and local roads will always be maintained.



The County is committed to providing communications well before any road closures and traffic impacts that may affect access to residences, businesses, and destinations.



Highway 5 Improvements

- 952-466-5324
- AATPprojects@co.carver.mn.us
- carvercountymn.gov/highway-5-improvements



Highway 5 Improvements Project

Potential Regional Alternative Routes 2026–2027

Drivers traveling through the area will be encouraged to use alternative routes around the construction.



Highway 5
Improvements

- 952-466-5324
- AATPprojects@co.carver.mn.us
- carvercountymn.gov/highway-5-improvements



Highway 5 Improvements Project


Preliminary Construction Staging and Alternative Routes

- Work and closures on north/south roads: Highway 13 (Rolling Acres Road/Bavaria Road) and Highway 41 (Hazeltine Boulevard/Chestnut Street)
- Some work and lane reductions on Highway 5 between Victoria and Chanhassen

Late March – Mid-April 2026

Rolling Acres Road and Lake Minnetonka LRT Trail Closures


- Rolling Acres Road and Lake Minnetonka LRT Regional Trail are closed for two weeks
- Alternative trail routes are to be determined



Mid-April – Mid-June 2026

Bavaria Road and Hazeltine Boulevard Closures

- Bavaria Road (between Highway 5 and 82nd Street) is closed
- Hazeltine Boulevard (between Tanadoona Drive and Highway 5) is closed
- Lane reductions on Highway 5 near Highway 41 intersection





Highway 5 Improvements Project


Preliminary Construction Staging and Alternative Routes

- Work and closures on north/south roads: Highway 13 (Rolling Acres Road/Bavaria Road) and Highway 41 (Hazeltine Boulevard/Chestnut Street)
- Some work and lane reductions on Highway 5 between Victoria and Chanhassen

Late June – Late Oct. 2026

Rolling Acres Road and Highway 41/Chestnut Street Closures


- Late June – Mid-Sept.: Rolling Acres Road between Interlaken and Highway 5 is closed
- Early Aug. – Late Oct.: Highway 41/Chestnut Street between Highway 5 and 82nd Street is closed



Mid-Sept. – Late Oct. 2026

Rolling Acres Road/Interlaken Intersection and Highway 41/Chestnut Street Closures

- Mid-Sept. – Mid-Nov.: Rolling Acres Road and Interlaken intersection is closed
- Early Aug. – Late Oct.: Highway 41/Chestnut Street between Highway 5 and 82nd Street is closed






Highway 5 Improvements Project

Spring – Fall 2027

Preliminary Construction Staging and Alternative Routes

In 2027, Highway 5 is closed starting late March through early November.



Late March – Late Oct. 2027

Lake Minnetonka LRT Regional Trail between Downtown Victoria and Steiger Lake will have ongoing short-term closures

- Alternative trail routes to be determined

Highway 5 between Highway 13 and Highway 41 is closed to through traffic

- Access to/from Minnewashta Pkwy at Highway 5 remains open. There may be some short-term closures while intersection is rebuilt.
- Access to MN Landscape Arboretum remains open

Mid-April – Early Sept. 2027

Highway 5 between Highway 11 (Victoria Drive) and Highway 13 is closed to through traffic

- Access to Downtown Victoria, residences and properties remains open through detours

Nov. 2027

Highway 5 reopens to traffic between Victoria and Chanhassen